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The purpose of this letter is to advise you of a temporary
delay in the delivery schedule of the ALR-14 equipments,
After a delay of approximately seven weeks, deliveries are
now being made at the scheduled rate. A revised delivery
schedule is enclosed with this letter,

Reason for Delay: During tests of completed systems,
an intermittent malfunction occurred. The symptoms were
subtle and escaped detection for some time. The soluticn
wa s not straight forward but was eventually traced to a
defective switch in the control panel, To solve the problem,
nearly the complete quantity of control panels had to be
completely disassembled and rewired,

Gincerely,

STATOTHR
fnel, 1
ALR-14 Test & Delivery Schedule
Copy: Contracting Officer 1/"/ t"gfi
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SYSTEM TEST

FINAL INSPECTION & PACKING
DELIVERY TO CUSTOMER
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